SEPA

DLEDL-ID L~ U~ WD =) )
United States Environmental Protection Agency Work Assignment Number
Washingon, DG 20460 137-RIRI-08BC '

Work Assignment D Originat X1 Amendment  Number2
Contrac Number Contract Period Tils of Work Assignment 7 ~
68-W5-0022 Base Opion Period Numberl Libby Asbestos Site ~ SDMS Document 1D
Contractor Specify Section and Paragraph of Contract SOW Wmmmmmm
CDM FEDERAL PROGRAMS CORPORATION n.. - 2022921
Purpose:. ) Work Assignment Initiation 0 Work Assignment Close-Out Periods of Performance - .
[X] Work Assignment Amendment 0 Incremental Funding From:02/28/03 Te:12/31/04
1X] Work Plan Approval
Comments: :

artial approval of Work Plan dated 04/16/03. Approves all Tasks except Subtasks 1.5 and 1.8 and Task 5.
Increases expenditure limits by 4,500 LOE and $550,000.

(X} Superfund Accounting and Appropriations Data 0 Non-Superfund
E’ o BudpetFYs  Appropristion Budget Program Elament Oljoct Amaum {Dotam)  {Centa) ShuProject Cost Orpitods
i | {Man 8) {Max 4} Code (Max §) (M 7) (dax 8) Class (W 4) {Max Ty
1[LPvo31 jo3 T [BALOP [50102D 2505 [$50,000 00 josBCCO04 COO1
2 Pvo40 03 T [sALOP l50102D 2505 [$550,000 00 j8sBCCCO04 CO01
3
4
5
Authorized Work Assignment Ceiling
Contract Pericd; Cost/Fee : LOE
Previously Approved $ 50,000.00 500
This Action ~ $550,000.00 4,500
Total $600,000.00 5,000
Work Plan / Cost Estimate Approvals
Caontracior WP Dated :04/16/03 Costree:$2,041,482.00 L0e:19,547
Cumulative Approved: Costree:$50,000.00 Loe:5,000
Work Assignment Manager Name . BranchMail CodeSEPR-SR
JAMES W. CHRISTIANSEN 05/05/03 Phone Number 303-312-6748
(Signature} {Date) Fax Number 303-312-6897
roject Officer Name , _
UDITH A. POWELL 05/05/03 eranchiMail CodseBEPR-SR
Phone Number 303-312-6715
ey e | Fax Number 303-312-6897
Other Agency Official Name Branch/Mail Code
Phone Number
- {(Signalure) {Date) Fax Number
Contracting Official Mame
BranchMail CodeB TMS-G
Phone Number 303-312-6311
- 05M13/03
Fax Number 303-312-6685
{Signature) Date)

Contractor Ackmwledgaant of R
)

EPA Form 1900-69 (Rev. 07-95)

ipt and Approval of Workplan (Signature and Tille)

"/lsfo



. Lihby-Asbestos Site

Contract: 68-W5-0022, Work Assignment: 137-RIRI-08BC, Amendment: 0002

Summary Information

Title: Libby Asbestos Site
Period of Performance: From: 02/28/03
' To: 12/31/04
Award Date: 02/28/03
Total Funding: $600,000.00

Funding Breakout

Acct.Info Funding Category Amount
FY2003 - LPVO31 [M) Estimated Cost  $50,000.00
"""""""" Toral: $50,000.00
PY5003 - LPV040 [M] Estimated Cost $550,000.00
""""""""" Total:  $550,000.00

[M] - Modified
[A) - Added

Cost/Price Schedule

The following item{s) have been added:

CLIN# POP Item Description Unit Quantity Price
002 Opt 1 WA 137, Rev. 2 Labor Hours 4,500 s0.00
Increases

Expenditure Limitsg

$600,000.00

WA TOTALS

The following item(s) have been modified: .

Category POP From . By
Estimated Cost Option 1 % 50,000.00 $ 550,000.00
WA Classification

The fellowing changes have occurred:

The Labor Hour Ceiling has changed from 500 to S000.
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